

OMNIBUS SCHEDULE

2023

	January	April	July	October
Questions arrive at Tárki	6 January	3 April	3 July	25 September
Questionnaire ready for printing	13 January	12 April	12 July	4 October
Fieldwork	19 - 29 January	20 – 30 April	20 – 30 July	12 – 24 October
Data file ready	13 February	15 May	14 August	6 November
Report ready	According to arrangement	According to arrangement	According to arrangement	According to arrangement

*Depending on the escalation of the Covid situation, there may be a delay in the start of fieldwork compared to the indicated dates